12-Look Ahead Schedule 6-30-2016.mpp

ID Uniqu(Task Name Duration Start Finish Predecessors Successors % Complete |8 (M
ID Jun 26,16 Jul 3,16 Jul 10,16 Jul 17, 16
et —— simltlwlrlelslsimltiwltlelslsimltIiwlrlelsls|m
3 (180 Submittals 149 days Thu 10/8 Fri 5/27 99%
4 259 Electrical Submittals 57 days Thu 10/8 Fri1/8 99%
" 53 [374 Contract Time 157 days  Tue11/3 Thu 7/7 98% y Contract Time
83 [182 Phase 1 (East Logan) 149days  Wed 11/11 Fri7/1 99% 1 Phase 1 (East Logan)
113 [215 Electrical 116 days  Mon 1/11 Fri 7/1 99% Electrical
118 433 Numination Complete 1day Fri 7/1 Fri 7/1 117 217 0% s [llumination Complete
157 |278 Phase 2 (West Logan) 127 days  Wed 12/16 Fri7/1 99% ey Phase 2 (West Logan)
179 [318 Landscaping 59 days Mon 4/11 Fri7/1 95% = Landscaping
182 [321 Install Plants 4.95days  Mon 6/20 Fri7/1 181,207 217,1895S  96% . i Install Plants
| 183 [322 Seeding, Fertilizing, and Mulching 3.4days  Fri6/24 Fri 7/1 18955 217 71% p— {7 === Seeding, Fertilizing, and Mulching
190 (206 Signal System 66 days Tue 4/5 Thu7/7 89% - 1 Signal System
191 |aos N 3rd Signal System 54 days Thu 4/21 Thu7/7 97% 1 N 3rd Signal System
197 |207 Traffic Signal System @ N 3rd Street, Complete 1day Thu 7/7 Thu 7/7 196,195,194,211,212,2 217,35FS-5 da)0% «  Traffic Signal System @ N 3rd Street, nL
198 404 N 4th Street Signal System 66 days Tue 4/5 Thu 7/7 96% e — 1 N 4th Street Signal System
204 208 Traffic Signal System @ N 4th Street, Complete 1day Thu 7/7 Thu 7/7 201,202,203,211,212,2 217,35FS-5 da\ 0% 4 Traffic Signal System @ N 4th Street, Col
#Nwm Pavement Finishing's 44,97 days Tue5/3 Wed 7/6 78% 1 Pavement Finishing's
208 |72 Extruded Curb 10 days Tue 5/3 Fri7/1 14555 217,216 95% o e—— 95%
209 |74 Raised Pavement Marker Type 1 3 days Tue 6/28 Fri7/1 207 217 95% w— == 95%
212 (85 Plastic Line 2 days Tue 7/5 Wed 7/6 207FS+10 days 197,204 0% 0% Plastic Line
213 |6 Plastic Stop Line 2 days Tue 7/5 Wed 7/6 207FS+10 days 197,204 0% 0% Plastic Stop Line
214 |87 Plastic Crosswalk Line 2 days Tue 7/5 Wed 7/6 207FS+10 days 197,204 0% 0% - Plastic Crosswalk Line
215 28 Plastic Traffic Arrow 2 days Tue 7/5 Wed 7/6 207FS+10 days 197,204 0% 0% Plastic Traffic Arrow
216 189 Painted Curb 1 day Tue 7/5 Tue 7/5 208 197,204 0% T 0%
217 [200 Request Substantial Completion 0 days Thu 7/7 Thu 7/7 119,145,183,46,125,48 0% "% Request Substantial Completion |
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